
Changes or additions to this agenda should be sent to rrobinette@waterboards.ca.gov  

eSMR2 User Group Meeting Minutes 
 

Date:   April 9, 2008 
Time:   10am-12pm 

 
 

Item Description Purpose Notes 

1 Meeting Items 
� Introductions 
� Review agenda 
� Past Action Items 

See updates below. 
 
 

2 Mantis Overview 

� Learn how to submit 
enhancements/bugs for 
“Alpha” testing 

� Relating issues to  

 

2 eSMR2 (Pre-Alpha Screen) 

� Feedback/Comments 
� Add calendar icon next to 

sample date under the raw 

data tab  

� Change Raw Data Tab 
name to Analytical Data  

� Add "No Violations" check 
box under the Violation 
Tab   

� Remove "ND/DNQ?" 
column from Calculated 

Tab  

� Fix activation for eSMR 
Level II or have the code 

pull the monitoring 
location from the regulator 

measure 

3 Summary � New action items 

Next week via WebEx. 
1. eSMR Reports 
2. Previous screen preview 

changes needed 
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Past Action Items: 

Item # Who Action Item Status/Notes 
1 Darrin/Russ Coding Process Decide on policy of electronic submission process.  

Decide if submission is required in both electronic and 
paper format.  DECISION MADE.  LEFT UP TO 
REGIONAL BOARD. 
3/26:  Ron to send Russ and Darrin Region 3 template. 
4/2: discuss in LA offline 
4/9: to be April 22

nd
 MMC meeting agenda item 

2 Ron DDLs http://mantis.waterboards.ca.gov/view.php?id=4751 
Review drop-down values used for electronic coding 
process and determine if there are any missing or no 
longer valid. 
3/26:  Working with enABL, Inc. to add missing 
parameters 
4/2: Still working on procurement 
4/9: Procurement paperwork being routed.   

3 Ron/Don Discharger Submission DUE 4/16.  Review Mantis issues related to “discharger 
screen”, “error check”, and “CDF Tool”.  Postponed until 
beta. 
4/2: Display old Mantis issues and relate to new screen 

4 Don Accelerated Monitoring PENDING UNTIL LEVEL 3.   Discuss with 
Russ/Susan/Dan (1) interpretation, (2) how to handle, 
(3) develop a use case testing scenario to ensure 
system accommodates requirements. 

5 Ron Level 3 Process Flow PENDING UNTIL COMPLETION OF LEVEL 2. Develop 
level 3 process flow document. 

6 Ron Level 2 Requirements 
Document 

DUE 4/16.  Finalize level 2 requirements document. 
3/26: In development. 
4/2: send out document after 4/2 meeting 
4/9: no update 

7 Rassam/Ron Alpha/Beta Testing Coordinate alpha and beta testing groups. 
3/26:  Everyone will be part of alpha and beta testing 
groups.  Roll-out will start with the eSMR User Group 
team and then to other regions. 
4/2: send out login information and hold Mantis training 
during 4/9 onsite training 
Mockup Site: 
http://water38.waterboards.ca.gov/ciwqs_esmr2 
Username: sdischarger 
Password: Password1 
4/9:  Account and URL do not work outside of SWRCB 
network.  New environment to be setup. 

8 Darrin UPEPA Upload Policy on data transfer to USEPA. 
4/2: CROMERR application now being prepared by 
SWRCB and monthly meetings setup with SWRCB 
legal dept. 
4/9: no update 

9 Don Permit Writer/Discharger List 4/2: Compile contact list of discharger and water board 
staff for eSMR user group participants. 
4/9: no update 

10 John Mantis Workbook 4/9:  Send to team.  Post online. 

11 Dischargers Mantis Accounts 4/9:  Self-register for mantis accounts.  
http://mantis.waterboards.ca.gov/signup_page.php 
Don will then activate and assign to eSMR project. 

 


